COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/10/2007

ESTIMATE SUMMARY 10:38:15
CONTID: C13192 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 13192-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 89.0 DAYS TIME ALLOW: 11/20/2( FIXED COMPLETION DAT
N/O SH 119 - N/O SH 66 PERCENT TIME: 10.91 ORIG TIME ALLOW: 11/20/2( FIXED COMPLETION DAT
PROJECT NO: IM 0253-164
N/O SH 119 - N/O SH 66
NAME OF ROAD: i 25
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 11/24/2007 DATE TIME STARTED 08/28/2007
P. O. BOX 4356 DATE LET 05/24/2007 DATE WORK BEGAN
DATE AWARDED 08/03/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/22/2007 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 08/28/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 52,965,842.31 PARTICIPATING $ 189,723.30 $ 0.00
AWARD PROJECT AMT: $ 48,658,183.42 NON-PARTICIPATING 5,064,913.94 3,212,221.09
PERCENT COMPLETE: 9.92% TOTAL EARNINGS 5,254,637.24 3,212,221.09
FUNDS AVAILABLE: $ 47,711,205.07 STOCKPILED MATERIALS 43,050.00 0.00
GROSS EARNINGS 5,297,687.24 3,212,221.09
TOTAL CLAIMS: $ 0.00 RETATNAGE -124,557.48 -63,285.00
SECURITIES ENCUMBERED 124,557.48 63,285.00
NET EARNINGS 5,297,687.24 3,212,221.09
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,297,687.24 3,212,221.09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,212,221.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.350
LS 0.000 0.00
179,126.50000 0.350 62,694.28
0010 202-00001 *REMOVAL OF STRUCTURE 46.000 9.000
EACH 3.000 3,305.31
1,101.77000 12.000 13,221.24
0015 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 0.000 0.000
LS 0.000 0.00
12,168.67000 0.000 0.00
0020 202-00010 *REMOVAL OF TREE 47.000 6.000
EACH 5.000 1,778.40
355.68000 11.000 3,912.48
0025 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
76,094.57000 0.000 0.00
0030 202-00025 *REMOVAL OF DITCH LINING 2,974.000 322.000
LF 905.000 2,208.20
2.44000 1,227.000 2,993.88
0035 202-00035 *REMOVAL OF PIPE 7,823.000 314.000
LF 0.000 0.00
12.90000 314.000 4,050.60
0040 202-00037 *REMOVAL OF END SECTION 45.000 4.000
EACH 0.000 0.00
98.82000 4.000 395.28
0045 202-00090 *REMOVAL OF DELINEATOR 430.000 40.000
EACH 0.000 0.00
4.95000 40.000 198.00
0050 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 267,806.000 24,785.000
SY 3,727.000 11,963.67
3.21000 28,512.000 91,523.52
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,942.000 0.000
Sy 0.000 0.00

1.20000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 9,000.000 2,263.000
SF 0.000 0.00
1.50000 2,263.000 3,394.50
0065 202-00810 *REMOVAL OF GROUND SIGN 97.000 18.000
EACH 0.000 0.00
158.06000 18.000 2,845.08
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
3,909.46000 0.000 0.00
0075 202-01000 *REMOVAL OF FENCE 40,887.000 24,388.000
LF 129.000 46.44
0.36000 24,517.000 8,826.12
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 7,113.000 1,640.000
LF 625.000 1,325.00
2.12000 2,265.000 4,801.80
0085 202-01200 *REMOVAL OF TENSIONED CABLE BARRIER 19,218.000 19,218.000
LF 0.000 0.00
1.60000 19,218.000 30,748.80
0090 202-01300 *REMOVAL OF END ANCHORAGE 14.000 10.000
EACH 3.000 319.26
106.42000 13.000 1,383.46
0095 202-05150 *SANDBLASTING 52,622.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 513,545.000 63,116.000
cy 32,830.000 165,463.20
5.04000 95,946.000 483,567.84
0105 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 251,450.000 0.000
cY 20,841.000  143,177.67
6.87000 20,841.000 143,177.67
0110 203-00100 *MUCK EXCAVATION 5,500.000 18.000
cy 0.000 0.00
8.69000 18.000 156.42
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01100 *PROOF ROLLING 500.000 2.000
HOUR 2.300 205.11
89.18000 4.300 383.47
0120 203-01500 *BLADING 190.000 3.500
HOUR 0.000 0.00
109.10000 3.500 381.85
0125 203-01515 *BACKHOE (LANDSCAPING) 70.000 9.500
HOUR 0.000 0.00
115.83000 9.500 1,100.39
0130 203-01555 *DOZING (LANDSCAPING) 120.000 9.500
HOUR 0.000 0.00
126.07000 9.500 1,197.67
0135 203-01597 *POTHOLING 160.000 81.250
HOUR 26.250 5,344.76
203.61000 107.500 21,888.08
0140 206-01786 *SHORING (AREA 6) 1.000 0.000
LS 0.000 0.00
23,948.09000 0.000 0.00
0145 206-01787 *SHORING (AREA 7) 1.000 0.000
L s 0.000 0.00
23,948.09000 0.000 0.00
0150 207-00205 *TOPSOIL 46,698.000 0.000
cy 3,708.000 7,749.72
2.09000 3,708.000 7,749.72
0155 207-00210 *STOCKPILE TOPSOIL 46,698.000 8,616.000
cYy 2,722.000 16,903.62
6.21000 11,338.000 70,408.98
0160 208-00002 *EROSION LOG (12 INCH) 25,157.000 911.000
LF 0.000 0.00
4.00000 911.000 3,644.00
0165 208-00011 *EROSION BALES (WEED FREE) 2,664.000 350.000
EACH 127.000 1,457.96

11.48000 477.000 5,475.96
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00020 *SILT FENCE 28,556.000 11,418.000
LF 17,138.000 16,623.86
0.97000 28,556.000 27,699.32
0175 208-00045 *CONCRETE WASHOUT STRUCTURE 10.000 3.000
EACH 2.000 1,257.84
628.92000 5.000 3,144.60
0180 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 387.000 0.000
LF 0.000 0.00
7.10000 0.000 0.00
0185 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 12.000 6.000
EACH 2.000 2,075.92
1,037.96000 8.000 8,303.68
0190 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
4,763.80000 0.000 0.00
0195 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
15,057.41000 0.000 0.00
0200 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000
EACH 0.000 0.00
296.40000 0.000 0.00
0205 210-00810 *RESET GROUND SIGN 8.000 0.000
EACH 0.000 0.00
493.97000 0.000 0.00
0210 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
781.90000 0.000 0.00
0215 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
1,132.74000 0.000 0.00
0215 MATERIAL ALLOWANCE RESET INTERSECTION DETECTION SYSTEM 4.000
(CAMERA)
EACH 0.000 0.00

335.00000 4.000 1,340.00
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 212-00006 *SEEDING (NATIVE) 97.000 0.000
ACRE 0.000 0.00
389.54000 0.000 0.00
0225 213-00002 *MULCHING (WEED FREE HAY) 137.000 0.000
ACRE 0.000 0.00
319.63000 0.000 0.00
0230 213-00061 *MULCH TACKIFIER 27,400.000 0.000
1B 0.000 0.00
1.15000 0.000 0.00
0235 213-00100 *SOIL BINDER 40.000 1.090
ACRE 0.000 0.00
279.66000 1.090 304.83
0240 214-01010 *BRUSH LAYER CUTTING 160.000 0.000
EACH 0.000 0.00
1.72000 0.000 0.00
0245 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 283.000 0.000
SY 0.000 0.00
14.98000 0.000 0.00
0250 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 68,788.000 0.000
sy 290.000 406.00
1.40000 290.000 406.00
0255 217-00020 *HERBICIDE TREATMENT 40.000 0.000
HOUR 0.000 0.00
139.83000 0.000 0.00
0260 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
3,945.97000 1.000 3,945.97
0265 250-00050 *MONITORING TECHNICIAN 100.000 0.000
HOUR 0.000 0.00
92.87000 0.000 0.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 100.000 0.000
HOUR 0.000 0.00
117.57000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 304-06000 AGGREGATE BASE COURSE (CLASS 6) 183,183.000 1,941.550
TON 8,935.780 77,830.64
8.71000 10,877.330 94,741.54
0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,000.000 0.000
TON 0.000 0.00
110.41000 0.000 0.00
0285 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 32,725.000 0.000
TON 0.000 0.00
52.34000 0.000 0.00
0290 412-00600 CONCRETE PAVEMENT (6 INCH) 122.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
0295 412-00850 CONCRETE PAVEMENT (8-1/2 INCH) 10,297.000 0.000
sy 8,507.000 246,703.00
29.00000 8,507.000 246,703.00
0300 412-01000 CONCRETE PAVEMENT (10 INCH) 41,068.000 0.000
SY 0.000 0.00
33.00000 0.000 0.00
0305 412-01050 CONCRETE PAVEMENT (10-1/2 INCH) 19,514.000 0.000
sy 0.000 0.00
35.00000 0.000 0.00
0310 412-01300 CONCRETE PAVEMENT (13 INCH) 232,099.000 0.000
SY 11,404.000  444,756.00
39.00000 11,404.000 444,756.00
0315 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 7,539.000 44.000
sy 34.000 86.36
2.54000 78.000 198.12
0320 503-00018 *DRILLED CAISSON (18 INCH) 8.000 0.000
LF 0.000 0.00
79.83000 0.000 0.00
0325 503-00036 *DRILLED CAISSON (36 INCH) 114.000 0.000
LF 0.000 0.00

260.63000 0.000 0.00



CONTID: C13192 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 503-00048 *DRILLED CAISSON (48 INCH) 210.000 0.000
LF 0.000 0.00
471.14000 0.000 0.00
0335 506-00010 *RIPRAP (SPECIAL) 177.000 0.000
cY 0.000 0.00
48.51000 0.000 0.00
0340 506-00206 *RIPRAP (6 INCH) 2,000.000 0.000
cy 0.000 0.00
49.45000 0.000 0.00
0345 506-00209 *RIPRAP (9 INCH) 1,081.000 0.000
cY 28.000 1,358.00
48.50000 28.000 1,358.00
0350 506-00212 *RIPRAP (12 INCH) 833.000 25.000
cy 24.000 1,155.12
48.13000 49.000 2,358.37
0355 507-00000 CONCRETE SLOPE AND DITCH PAVING 186.000 0.000
cY 0.000 0.00
276.05000 0.000 0.00
0360 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 829.000 0.000
cy 0.000 0.00
291.99000 0.000 0.00
0365 601-01000 CONCRETE CLASS B 139.000 0.000
cy 0.000 0.00
399.45000 0.000 0.00
0370 601-03000 CONCRETE CLASS D 25.000 0.000
cy 0.000 0.00
399.45000 0.000 0.00
0375 602-00000 *REINFORCING STEEL 11,210.000 0.000
1B 0.000 0.00
0.79000 0.000 0.00
0380 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,718.000 214.000
LF 16.000 582.72

36.42000 230.000 8,376.60
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PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0385 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,032.000 56.000
LF 8.000 340.08
42.51000 64.000 2,720.64
0390 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 71.000 0.000
LF 0.000 0.00
83.90000 0.000 0.00
0395 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,031.000 0.000
LF 109.000 7,574.41
69.49000 109.000 7,574.41
0400 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 962.000 962.000
LF 0.000 0.00
118.46000 962.000 113,958.52
0405 603-02300 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,510.000 0.000
LF 181.000 14,027.50
77.50000 181.000 14,027.50
0410 603-02480 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 426.000 134.000
LF 0.000 0.00
131.18000 134.000 17,578.12
0415 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 18.000 0.000
EACH 1.000 947.17
947.17000 1.000 947.17
0420 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 13.000 0.000
EACH 0.000 0.00
1,019.71000 0.000 0.00
0425 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,109.73000 0.000 0.00
0430 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 9.000 0.000
EACH 2.000 2,756.98
1,378.49000 2.000 2,756.98
0435 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00

1,671.75000 1.000 1,671.75
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0440 603-05130 *38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 0.000
EACH 2.000 2,190.66
1,095.33000 2.000 2,190.66
0445 603-05148 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000
EACH 0.000 0.00
1,572.53000 0.000 0.00
0450 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 120.000 0.000
LF 120.000 91,701.60
764.18000 120.000 91,701.60
0455 603-07300 *30 INCH REINFORCED CONCRETE PIPE (JACKED) 196.000 0.000
LF 0.000 0.00
523.83000 0.000 0.00
0460 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 298.000 0.000
LF 0.000 0.00
697.91000 0.000 0.00
0465 603-15024 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 33.000 0.000
LF 0.000 0.00
37.69000 0.000 0.00
0470 603-30015 *15 INCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00
421.92000 0.000 0.00
0475 603-50015 *15 INCH PLASTIC PIPE 241.000 0.000
LF 0.000 0.00
36.64000 0.000 0.00
0480 603-71006 *10X6 FOOT CONCRETE BOX CULVERT (PRECAST) 373.000 0.000
LF 0.000 0.00
539.94000 0.000 0.00
0485 604-00305 *INLET TYPE C (5 FOOT) 7.000 4.000
EACH 0.000 0.00
1,797.52000 4.000 7,190.08
0490 604-00310 *INLET TYPE C (10 FOOT) 4.000 0.000
EACH 0.000 0.00

2,296.85000 0.000 0.00
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0495 604-00505 *INLET TYPE D (5 FOOT) 2.000 1.000

EACH 0.000 0.00

3,994.49000 1.000 3,994.49
0500 604-00515 *INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,793.39000 0.000 0.00
0505 604-00550 *INLET TYPE D (SPECIAL) 6.000 0.000

EACH 0.000 0.00

4,194.22000 0.000 0.00
0510 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

2,896.01000 0.000 0.00
0515 604-19305 *INLET TYPE R L 15 (5 FOOT) 16.000 0.000

EACH 3.000 9,886.38

3,295.46000 3.000 9,886.38
0520 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,194.22000 0.000 0.00
0525 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,994.49000 0.000 0.00
0530 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,194.22000 0.000 0.00
0535 604-30005 *MANHOLE SLAB BASE (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,719.98000 0.000 0.00
0540 604-31010 *MANHOLE BOX BASE (10 FOOT) 3.000 1.000

EACH 2.000 14,340.04

7,170.02000 3.000 21,510.06
0545 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 3.000 0.000

EACH 0.000 0.00

7,401.81000 0.000 0.00
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0550 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,837.000 0.000
LF 0.000 0.00
13.48000 0.000 0.00
0555 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 240.000 0.000
LF 0.000 0.00
83.19000 0.000 0.00
0560 606-01340 *END ANCHORAGE TYPE 3D 10.000 0.000
EACH 0.000 0.00
581.26000 0.000 0.00
0565 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 0.000 0.00
992.75000 0.000 0.00
0570 606-01380 *TRANSITION TYPE 3H 3.000 0.000
EACH 0.000 0.00
580.99000 0.000 0.00
0575 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
683.03000 0.000 0.00
0580 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
863.03000 0.000 0.00
0585 606-02005 *END ANCHORAGE (FLARED) 23.000 0.000
EACH 0.000 0.00
1,362.07000 0.000 0.00
0590 606-20010 *TENSIONED CABLE BARRIER 17,045.000 0.000
LF 0.000 0.00
10.49000 0.000 0.00
0595 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 12.000 0.000
EACH 0.000 0.00
2,359.91000 0.000 0.00
0600 607-00005 *END POST 45.000 0.000
EACH 0.000 0.00

127.92000 0.000 0.00
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0605 607-00010 *CORNER AND LINE BRACE POST 65.000 0.000
EACH 0.000 0.00
172.22000 0.000 0.00
0610 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 44,070.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0615 607-11525 *FENCE (PLASTIC) 5,519.000 4,689.000
LF 830.000 1,626.80
1.96000 5,519.000 10,817.24
0620 607-53160 *FENCE CHAIN LINK (60 INCH) 351.000 0.000
LF 0.000 0.00
12.64000 0.000 0.00
0625 607-60114 *14 FOOT GATE 1.000 0.000
EACH 0.000 0.00
232.18000 0.000 0.00
0630 607-60270 *20 FOOT GATE DOUBLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
674.57000 0.000 0.00
0635 607-60420 *20 FOOT GATE TWIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,023.20000 0.000 0.00
0640 608-00000 CONCRETE SIDEWALK 5,794.000 0.000
SY 0.000 0.00
22.60000 0.000 0.00
0645 608-00006 CONCRETE SIDEWALK (6 INCH) 235.000 0.000
SY 0.000 0.00
30.11000 0.000 0.00
0650 608-00010 CONCRETE CURB RAMP 203.000 0.000
SY 0.000 0.00
178.80000 0.000 0.00
0655 608-01550 PLACE ASPHALT MILLINGS 690.000 0.000
SY 0.000 0.00

10.04000 0.000 0.00
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0660 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 941.000 0.000
LF 0.000 0.00
3.91000 0.000 0.00
0665 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 4,366.000 0.000
LF 0.000 0.00
10.38000 0.000 0.00
0670 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 15,030.000 0.000
LF 0.000 0.00
6.60000 0.000 0.00
0675 609-24008 GUTTER TYPE 2 (8 FOOT) 287.000 0.000
LF 0.000 0.00
31.75000 0.000 0.00
0680 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 71,303.000 0.000
SF 0.000 0.00
4.32000 0.000 0.00
0685 612-00001 *DELINEATOR (TYPE I) 357.000 0.000
EACH 0.000 0.00
17.79000 0.000 0.00
0690 612-00002 *DELINEATOR (TYPE II) 129.000 0.000
EACH 0.000 0.00
19.77000 0.000 0.00
0695 612-00003 *DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
22.72000 0.000 0.00
0700 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 1,685.000 0.000
LF 365.000 6,580.95
18.03000 365.000 6,580.95
0705 613-00600 *6 INCH ELECTRICAL CONDUIT 320.000 0.000
LF 0.000 0.00
33.07000 0.000 0.00
0710 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 68,125.000 0.000
LF 6,690.000 46,963.80

7.02000 6,690.000 46,963.80
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0715 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,500.000 .000
LF .000 0.00
15.04000 000 0.00
0720 613-07034 *PULL BOX (24"X36"X18") 17.000 .000
EACH .000 3,157.68
1,052.56000 .000 3,157.68
0725 613-10000 *WIRING 1.000 .000
LS .000 0.00
100,242.26000 .000 0.00
0730 613-16000 *LUMINAIRE (SPECIAL) 14.000 .000
EACH .000 0.00
982.37000 .000 0.00
0735 613-34250 *LIGHT STANDARD METAL (25 FOOT) 7.000 000
EACH .000 0.00
4,079.86000 .000 0.00
0740 613-34350 *LIGHT STANDARD METAL (35 FOOT) 26.000 .000
EACH .000 0.00
4,079.86000 .000 0.00
0745 613-40000 *CONCRETE FOUNDATION PAD 6.000 .000
EACH .000 0.00
741.79000 000 0.00
0750 613-40010 *LIGHT STANDARD FOUNDATION 33.000 .000
EACH .000 0.00
501.22000 .000 0.00
0755 613-50100 *LIGHTING CONTROL CENTER 6.000 .000
EACH .000 0.00
3,408.25000 .000 0.00
0760 613-50210 *TEMPORARY LIGHTING 1.000 000
LS .040 2,566.20
64,155.05000 .040 2,566.20
0765 613-50365 *TRANSFORMER BASE 24.000 000
EACH .000 0.00
676.62000 .000 0.00
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0770 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 18.000 0.000
EACH 0.000 0.00
403.98000 0.000 0.00
0775 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 32.000 0.000
EACH 0.000 0.00
441.06000 0.000 0.00
0780 614-00011 *SIGN PANEL (CLASS I) 556.000 0.000
SF 0.000 0.00
15.80000 0.000 0.00
0785 614-00012 *SIGN PANEL (CLASS II) 796.000 0.000
SF 0.000 0.00
17.79000 0.000 0.00
0790 614-00013 *SIGN PANEL (CLASS III) 1,962.000 0.000
SF 0.000 0.00
19.20000 0.000 0.00
0795 614-00612 *STEEL SIGN POST (W 6X12) 62.000 0.000
LF 0.000 0.00
31.62000 0.000 0.00
0800 614-00615 *STEEL SIGN POST (W 6X15) 69.000 0.000
LF 0.000 0.00
34.57000 0.000 0.00
0805 614-00818 *STEEL SIGN POST (W 8X18) 41.000 0.000
LF 0.000 0.00
41.49000 0.000 0.00
0810 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 61.000 0.000
EACH 0.000 0.00
148.19000 0.000 0.00
0815 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 81.000 0.000
EACH 0.000 0.00
385.30000 0.000 0.00
0820 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 0.000
EACH 0.000 0.00

889.17000 0.000 0.00
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0825 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
1,086.77000 0.000 0.00
0830 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
1,284.36000 0.000 0.00
0835 614-10147 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.000
EACH 0.000 0.00
118,185.62000 0.000 0.00
0840 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 3.000 0.000
EACH 0.000 0.00
29,471.23000 0.000 0.00
0845 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 0.000
EACH 0.000 0.00
32,979.71000 0.000 0.00
0850 614-70117 *PEDESTRIAN SIGNAL FACE (16) 12.000 0.000
EACH 0.000 0.00
491.19000 0.000 0.00
0850 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 12.000
EACH 0.000 0.00
240.00000 12.000 2,880.00
0855 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 0.000 0.00
806.95000 0.000 0.00
0855 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 12-12-12 28.000
EACH 0.000 0.00
420.00000 28.000 11,760.00
0860 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 0.000
EACH 0.000 0.00
14,535.13000 0.000 0.00
0860 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 2.000
EACH 0.000 0.00

7,995.00000 2.000 15,990.00
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0865 614-72860 *PEDESTRIAN PUSH BUTTON 12.000 0.000
EACH 0.000 0.00
90.22000 0.000 0.00
0865 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 12.000
EACH 0.000 0.00
40.00000 12.000 480.00
0870 614-80387 *RUMBLE STRIP (GRINDING) 58,145.000 0.000
LF 0.000 0.00
0.36000 0.000 0.00
0875 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
21,752.57000 0.000 0.00
0880 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
24,258.63000 0.000 0.00
0885 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 0.000
EACH 0.000 0.00
24,358.86000 0.000 0.00
0890 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
25,461.54000 0.000 0.00
0895 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 0.000 0.00
832.00000 0.000 0.00
0900 614-86246 *CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 0.000 0.00
2,004.84000 0.000 0.00
0900 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E-HC11) 2.000
EACH 0.000 0.00
1,150.00000 2.000 2,300.00
0905 614-86740 *WEATHER MONITORING SYSTEM 1.000 0.000
LS 0.000 0.00

79,993.33000 0.000 0.00
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0910 614-86800  *UNINTERRUPTED POWER SUPPLY 2.000 0.000
EACH 0.000 0.00
7,197.38000 0.000 0.00
0910 MATERIAL ALLOWANCE UNINTERRUPTED POWER SUPPLY 2.000
EACH 0.000 0.00
4,150.00000 2.000 8,300.00
0915 614-87325  *CLOSED CIRCUIT TELEVISION POLE 2.000 0.000
EACH 0.000 0.00
20,023.39000 0.000 0.00
0920 614-87333  *CLOSED CIRCUIT TELEVISION CAMERA (TRAFFIC 5.000 0.000
SURVEILLANCE)
EACH 0.000 0.00
8,290.03000 0.000 0.00
0925 615-00050  *EMBANKMENT PROTECTOR TYPE 5 8.000 0.000
EACH 0.000 0.00
1,511.55000 0.000 0.00
0930 616-00180  *18 INCH CONCRETE SIPHON PIPE 505.000 0.000
LF 0.000 0.00
49.91000 0.000 0.00
0935 616-00240  *24 INCH CONCRETE SIPHON PIPE 164.000 0.000
LF 0.000 0.00
61.74000 0.000 0.00
0940 616-00300  *30 INCH CONCRETE SIPHON PIPE 858.000 0.000
LF 0.000 0.00
63.33000 0.000 0.00
0945 616-00360  *36 INCH CONCRETE SIPHON PIPE 260.000 0.000
LF 0.000 0.00
77.80000 0.000 0.00
0950 616-30018  *18 INCH TRASH GUARD 3.000 0.000
EACH 0.000 0.00
378.33000 0.000 0.00
0955 616-30024  *24 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00

411.58000 0.000 0.00
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0960 616-30030 *30 INCH TRASH GUARD 4.000 0.000
EACH 0.000 0.00
544.61000 0.000 0.00
0965 616-30036 *36 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
489.18000 0.000 0.00
0970 617-03010 *DETOUR CULVERT PIPE 3,555.000 0.000
LF 0.000 0.00
36.06000 0.000 0.00
0975 621-00450 *DETOUR PAVEMENT 101,372.000 8,023.000
SY 0.000 0.00
22.53000 8,023.000 180,758.19
0980 625-00000 *CONSTRUCTION SURVEYING 1.000 0.148
L S 0.077 25,025.00
325,000.00000 0.225 73,125.00
0985 626-00000 *MOBILIZATION 1.000 0.000
L S 0.242 1,102,721.40
,556,700.00000 0.242 1,102,721.40
0990 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.400 6,022.96
15,057.41000 0.400 6,022.96
0995 627-00005 *EPOXY PAVEMENT MARKING 514.000 0.000
GAL 0.000 0.00
59.28000 0.000 0.00
1000 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 4,500.000 23.000
GAL 0.000 0.00
31.62000 23.000 727.26
1005 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING 14.000 0.000
SF 0.000 0.00
11.87000 0.000 0.00
1010 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING 7,145.000 0.000
SF 0.000 0.00
11.87000 0.000 0.00
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1015 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,320.000 0.000
(TYPE III)
SF 0.000 0.00
11.87000 0.000 0.00
1020 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,680.000 0.000
SF 0.000 0.00
9.87000 0.000 0.00
1025 629-01003 *SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
401.53000 0.000 0.00
1030 629-01031 *SURVEY MONUMENT (TYPE 3A) 6.000 0.000
EACH 0.000 0.00
501.91000 0.000 0.00
1035 630-00000 *FLAGGING 21,000.000 666.000
HOUR 164.750 2,654.12
16.11000 830.750 13,383.38
1040 630-00007 *TRAFFIC CONTROL INSPECTION 265.000 13.000
DAY 10.000 855.60
85.56000 23.000 1,967.88
1045 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000
EACH 0.000 0.00
2,013.36000 1.000 2,013.36
1050 630-00012 *TRAFFIC CONTROL MANAGEMENT 600.000 45.000
DAY 18.000 17,250.30
958.35000 63.000 60,376.05
1055 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 400.000 0.000
HOUR 178.250 3,591.74
20.15000 178.250 3,591.74
1060 630-80002 *FLASHING BEACON (SOLAR) 12.000 2.000
EACH 0.000 0.00
352.34000 2.000 704.68
1065 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 12.000 2.000
EACH 0.000 0.00
251.68000 2.000 503.36
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1070 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 161.000 70.000
EACH 0.000 0.00
40.26000 70.000 2,818.20
1075 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 56.000
EACH 0.000 0.00
60.40000 56.000 3,382.40
1080 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 23.000
EACH 0.000 0.00
104.69000 23.000 2,407.87
1085 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 405.000 48.000
SF 0.000 0.00
10.06000 48.000 482.88
1090 630-80350 *VERTICAL PANEL 400.000 0.000
EACH 0.000 0.00
15.10000 0.000 0.00
1095 630-80355 *PORTABLE MESSAGE SIGN PANEL 8.000 2.500
EACH 0.000 0.00
3,020.03000 2.500 7,550.08
1100 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 1.000
TYPE)
EACH 0.000 0.00
855.67000 1.000 855.67
1105 630-80360 *DRUM CHANNELIZING DEVICE 1,000.000 101.500
EACH 0.000 0.00
25.16000 101.500 2,553.74
1110 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 0.000
EACH 0.000 0.00
100.66000 0.000 0.00
1115 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 4.000 1.000
EACH 0.000 0.00
13,086.74000 1.000 13,086.74
1120 630-80370 CONCRETE BARRIER (TEMPORARY) 39,400.000 464.000
LF 7,856.500  144,795.30

18.43000 8,320.500 153,346.82
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1125 630-80378 GLARE SCREEN (TEMPORARY) 16,400.000 0.000
LF 0.000 0.00
19.52000 0.000 0.00
1130 630-80380 *TRAFFIC CONE 600.000 70.000
EACH 0.000 0.00
8.05000 70.000 563.50
1135 630-80401 *DELINEATOR (TYPE I) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
75.50000 0.000 0.00
1140 630-80402 *DELINEATOR (TYPE II) (TEMPORARY) 53.000 0.000
EACH 0.000 0.00
75.50000 0.000 0.00
1145 630-80520 *MOBILE PAVEMENT MARKING ZONE 20.000 0.000
DAY 0.000 0.00
1,481.96000 0.000 0.00
1150 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 10.000 1.500
EACH 0.000 0.00
2,013.36000 1.500 3,020.04
1155 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 4.000 1.000
(TEMPORARY)
EACH 0.000 0.00
16,106.75000 1.000 16,106.75
1160 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
50,923.08000 0.000 0.00
1165 700-70010 F/A MINOR CONTRACT REVISIONS 2,500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70011 F/A PARTNERING 5,000.000 0.000
FA 3,188.940 3,188.94
1.00000 3,188.940 3,188.94
1175 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 164,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1180 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 625,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1185 700-70016 F/A FUEL COST ADJUSTMENT 490,000.000 0.000
FA 2,019.900 2,019.90
1.00000 2,019.900 2,019.90
1190 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70023 F/A ON-THE-JOB TRAINEE 15,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70028 F/A ESB PROGRAM 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1210 700-70034 F/A DISPUTES REVIEW BOARD 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70035 F/A PAVEMENT SURFACE COURSE MAINTENANCE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1220 700-70037 F/A CONTAMINATED SOIL 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70190 F/A ELECTRIC SERVICE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1230 700-70380 F/A EROSION CONTROL 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1235 700-70592 F/A SURVEY MONUMENTATION 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2000 203-02330 LABORER (EROSION CONTROL LABORER) 34.500 34.500
HOUR 0.000 0.00
45.00000 34.500 1,552.50
2010 208-00205 EROSION CONTROL SUPERVISOR 245.500 192.000
HOUR 53.500 4,012.50
75.00000 245.500 18,412.50
2015 700-70015 F/A MOBILIZATION SEEDING MOBILIZATION 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2020 700-70051 F/A DISPOSAL (JOINT SLURRY PICKUP AND DISPOSAL) 18,880.000 0.000
FA 1,861.250 1,861.25
1.00000 1,861.250 1,861.25
2025 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT SPILL 2,500.000 0.000
PREVENTION CONTROL AND COUNTERMEASURES (SPCC)
FA 0.000 0.00
1.00000 0.000 0.00
2030 700-70051 *F/A DISPOSAL SEDIMENT PICKUP AND DISPOSAL (PICKUP 60,000.000 4,759.250
BROOM)
FA 1,546.250 1,546.25
1.00000 6,305.500 6,305.50
2035 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 100.000 4.000
HOUR 7.000 700.00
100.00000 11.000 1,100.00
2040 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION PRICE -3,450.000 -3,450.000
REDUCTION
DOL 0.000 0.00
1.00000 -3,450.000 -3,450.00
2045 206-00065 STRUCTURE BACKFILL (FLOW-FILL) FLOWFILL 0.000 0.000
cY 0.000 0.00
150.00000 0.000 0.00
2050 604-30010 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
2055 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
342.53000 0.000 0.00
2060 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR TRAFFIC SIGNAL FEED 1.000 0.000
L S 1.000 1,995.47
1,995.47000 1.000 1,995.47
2065 202-00815 REMOVAL OF SIGN (SPECIAL) REMOVAL OF BILLBOARD 0.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
CAT 0200 CURRENT AMT 41,482,367.15 $2,676,984.76 % 3,908,317.36
CAT NO0300 STRUCTURE NO. D-17-EQ
1245 202-00027 *REMOVAL OF RIPRAP 687.000 687.000
sy 0.000 0.00
6.51000 687.000 4,472.37
1250 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
87,508.75000 0.000 0.00
1255 206-00000 *STRUCTURE EXCAVATION 927.000 909.000
cy 18.000 268.02
14.89000 927.000 13,803.03
1260 206-00100 *STRUCTURE BACKFILL (CLASS 1) 774.000 0.000
cYy 0.000 0.00
26.99000 0.000 0.00
1265 206-00200 *STRUCTURE BACKFILL (CLASS 2) 194.000 0.000
cy 0.000 0.00
11.83000 0.000 0.00
1270 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 774.000 0.000
cYy 0.000 0.00
13.31000 0.000 0.00
1275 206-01781 *SHORING (AREA 1) 1.000 0.800
LS 0.000 0.00
31,930.79000 0.800 25,544.63
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. D-17-EQ

1280 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 408.000 0.000
TON 0.000 0.00
63.49000 0.000 0.00
1285 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,078.000 0.000
SY 690.000 1,752.60
2.54000 690.000 1,752.60
1290 503-00018 *DRILLED CAISSON (18 INCH) 134.000 134.000
LF 0.000 0.00
79.83000 134.000 10,697.22
1295 503-00024 *DRILLED CAISSON (24 INCH) 480.000 480.000
LF 0.000 0.00
99.80000 480.000 47,904.00
1300 503-00042 *DRILLED CAISSON (42 INCH) 444.000 444.000
LF 0.000 0.00
229.52000 444.000 101,906.88
1305 506-00224 *RIPRAP (24 INCH) 1,510.000 0.000
cy 966.000 69,658.26
72.11000 966.000 69,658.26
1310 515-00120 *WATERPROOFING (MEMBRANE) 2,518.000 0.000
sy 0.000 0.00
8.49000 0.000 0.00
1315 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
164.66000 0.000 0.00
1320 601-03040 *CONCRETE CLASS D (BRIDGE) 1,104.000 113.000
cy 135.000 57,924.45
429.07000 248.000 106,409.36
1325 601-40300 *STRUCTURAL CONCRETE COATING 1,823.000 0.000
SY 0.000 0.00
5.37000 0.000 0.00
1330 602-00020 *REINFORCING STEEL (EPOXY COATED) 302,898.000 33,590.000
1B 28,768.000 25,028.16

0.87000 62,358.000 54,251.46
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. D-17-EQ

1335 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,395.32000 0.000 0.00
1340 606-10700 *BRIDGE RAIL TYPE 7 762.000 0.000
LF 0.000 0.00
84.83000 0.000 0.00
1345 613-00100 *1 INCH ELECTRICAL CONDUIT 180.000 0.000
LF 0.000 0.00
5.51000 0.000 0.00
1350 613-00200 *2 INCH ELECTRICAL CONDUIT 1,135.000 0.000
LF 0.000 0.00
6.02000 0.000 0.00
1355 613-00300 *3 INCH ELECTRICAL CONDUIT 365.000 0.000
LF 0.000 0.00
9.02000 0.000 0.00
1360 614-86757 *DEICING SYSTEM 1.000 0.000
EACH 0.000 0.00
351,449.38000 0.000 0.00
1365 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,865.000 0.000
LF 1,865.000 297,765.90
159.66000 1,865.000 297,765.90
CAT 0300 CURRENT AMT $ 1,990,459.93 $ 452,397.39% 734,165.71

CAT NO0301 STRUCTURE NO. D-17-ER

1370 202-00027 *REMOVAL OF RIPRAP 687.000 0.000
SY 0.000 0.00
6.51000 0.000 0.00
1375 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
87,508.75000 0.000 0.00
1380 206-00000 *STRUCTURE EXCAVATION 927.000 0.000
cYy 0.000 0.00

14.89000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. D-17-ER

1385 206-00100 *STRUCTURE BACKFILL (CLASS 1) 774.000 0.000
cy 0.000 0.00
26.99000 0.000 0.00
1390 206-00200 *STRUCTURE BACKFILL (CLASS 2) 194.000 0.000
cY 0.000 0.00
11.83000 0.000 0.00
1395 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 774.000 0.000
cy 0.000 0.00
13.31000 0.000 0.00
1400 206-01782 *SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
27,939.43000 0.000 0.00
1405 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 408.000 0.000
TON 0.000 0.00
63.49000 0.000 0.00
1410 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 2,335.000 0.000
SY 0.000 0.00
2.54000 0.000 0.00
1415 503-00018 *DRILLED CAISSON (18 INCH) 134.000 0.000
LF 0.000 0.00
79.83000 0.000 0.00
1420 503-00024 *DRILLED CAISSON (24 INCH) 480.000 0.000
LF 0.000 0.00
99.80000 0.000 0.00
1425 503-00042 *DRILLED CAISSON (42 INCH) 444,000 0.000
LF 0.000 0.00
229.52000 0.000 0.00
1430 506-00224 *RIPRAP (24 INCH) 3,184.000 0.000
cY 0.000 0.00
72.11000 0.000 0.00
1435 515-00120 *WATERPROOFING (MEMBRANE) 2,518.000 0.000
sy 0.000 0.00

8.49000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. D-17-ER

1440 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
164.66000 0.000 0.00
1445 601-03040 *CONCRETE CLASS D (BRIDGE) 1,104.000 0.000
cy 0.000 0.00
429.07000 0.000 0.00
1450 601-40300 *STRUCTURAL CONCRETE COATING 1,823.000 0.000
SY 0.000 0.00
5.37000 0.000 0.00
1455 602-00020 *REINFORCING STEEL (EPOXY COATED) 302,898.000 0.000
LB 0.000 0.00
0.87000 0.000 0.00
1460 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,395.32000 0.000 0.00
1465 606-10700 *BRIDGE RAIL TYPE 7 762.000 0.000
LF 0.000 0.00
84.83000 0.000 0.00
1470 613-00100 *1 INCH ELECTRICAL CONDUIT 180.000 0.000
LF 0.000 0.00
5.51000 0.000 0.00
1475 613-00200 *2 INCH ELECTRICAL CONDUIT 1,135.000 0.000
LF 0.000 0.00
6.02000 0.000 0.00
1480 613-00300 *3 INCH ELECTRICAL CONDUIT 365.000 0.000
LF 0.000 0.00
9.02000 0.000 0.00
1485 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,865.000 0.000
LF 0.000 0.00
159.66000 0.000 0.00

CAT 0301 CURRENT AMT $ 1,758,924.11 $ 0.00$ 0.00
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE NO. D-17-ES

1490 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
87,508.75000 0.000 0.00
1495 206-00000 *STRUCTURE EXCAVATION 870.000 0.000
cY 0.000 0.00
14.89000 0.000 0.00
1500 206-00100 *STRUCTURE BACKFILL (CLASS 1) 740.000 0.000
cy 0.000 0.00
26.99000 0.000 0.00
1505 206-00200 *STRUCTURE BACKFILL (CLASS 2) 130.000 0.000
cY 0.000 0.00
11.83000 0.000 0.00
1510 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000
cy 0.000 0.00
13.31000 0.000 0.00
1515 206-01783 *SHORING (AREA 3) 1.000 0.800
LS 0.000 0.00
86,811.83000 0.800 69,449.46
1520 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 196.000 0.000
TON 0.000 0.00
63.49000 0.000 0.00
1525 502-11274 *STEEL PILING (HP 12X74) 718.000 0.000
LF 0.000 0.00
48.90000 0.000 0.00
1530 515-00120 *WATERPROOFING (MEMBRANE) 1,191.000 0.000
sy 0.000 0.00
8.49000 0.000 0.00
1535 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
164.66000 0.000 0.00
1540 601-03040 *CONCRETE CLASS D (BRIDGE) 439.000 0.000
cy 0.000 0.00

429.07000 0.000 0.00



CONTID: C13192 COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE NO. D-17-ES

1545 601-40300 *STRUCTURAL CONCRETE COATING 692.000 0.000
sy 0.000 0.00
5.37000 0.000 0.00
1550 602-00020 *REINFORCING STEEL (EPOXY COATED) 59,394.000 0.000
1B 0.000 0.00
0.87000 0.000 0.00
1555 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,395.32000 0.000 0.00
1560 606-10700 *BRIDGE RAIL TYPE 7 389.000 0.000
LF 0.000 0.00
84.83000 0.000 0.00
1565 613-00100 *1 INCH ELECTRICAL CONDUIT 87.000 0.000
LF 0.000 0.00
5.51000 0.000 0.00
1570 613-00200 *2 INCH ELECTRICAL CONDUIT 555.000 0.000
LF 0.000 0.00
6.02000 0.000 0.00
1575 613-00300 *3 INCH ELECTRICAL CONDUIT 185.000 0.000
LF 0.000 0.00
9.02000 0.000 0.00
1580 614-86757 *DEICING SYSTEM 1.000 0.000
EACH 0.000 0.00
351,449.38000 0.000 0.00
1585 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000 0.000
SF 0.000 0.00
49.89000 0.000 0.00
CAT 0302 CURRENT AMT $ 1,342,477.37 $ 0.00$ 69,449.46

CAT NO0303 STRUCTURE NO. D-17-ET

1590 206-00000 *STRUCTURE EXCAVATION 20.000 0.000
cYy 20.000 297.80

14.89000 20.000 297.80
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PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE NO. D-17-ET
1595 206-00100 *STRUCTURE BACKFILL (CLASS 1) 740.000 0.000
cy 0.000 0.00
26.99000 0.000 0.00
1600 206-00200 *STRUCTURE BACKFILL (CLASS 2) 130.000 0.000
cY 0.000 0.00
11.83000 0.000 0.00
1605 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000
cy 0.000 0.00
13.31000 0.000 0.00
1610 403-33871 *HOT MIX ASPHALT (GRADING S) (100) 196.000 0.000
TON 0.000 0.00
63.49000 0.000 0.00
1615 502-11274 *STEEL PILING (HP 12X74) 718.000 0.000
LF 0.000 0.00
48.90000 0.000 0.00
1620 515-00120 *WATERPROOFING (MEMBRANE) 1,191.000 0.000
SY 0.000 0.00
8.49000 0.000 0.00
1625 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
164.66000 0.000 0.00
1630 601-03040 *CONCRETE CLASS D (BRIDGE) 439.000 0.000
cy 0.000 0.00
429.07000 0.000 0.00
1635 601-40300 *STRUCTURAL CONCRETE COATING 692.000 0.000
sy 0.000 0.00
5.37000 0.000 0.00
1640 602-00020 *REINFORCING STEEL (EPOXY COATED) 59,394.000 0.000
1B 0.000 0.00
0.87000 0.000 0.00
1645 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,395.32000 0.000 0.00
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CAT NO0303 STRUCTURE NO. D-17-ET

1650 606-10700 *BRIDGE RAIL TYPE 7 389.000 0.000
LF 0.000 0.00
84.83000 0.000 0.00
1655 613-00100 *1 INCH ELECTRICAL CONDUIT 87.000 0.000
LF 0.000 0.00
5.51000 0.000 0.00
1660 613-00200 *2 INCH ELECTRICAL CONDUIT 555.000 0.000
LF 0.000 0.00
6.02000 0.000 0.00
1665 613-00300 *3 INCH ELECTRICAL CONDUIT 185.000 0.000
LF 0.000 0.00
9.02000 0.000 0.00
1670 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000 0.000
SF 0.000 0.00
49.89000 0.000 0.00
CAT 0303 CURRENT AMT $ 804,050.91 $ 297.80$ 297.80

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N

1675 206-00000 *STRUCTURE EXCAVATION 7,697.000 0.000
cy 1,755.000 26,131.95
14.89000 1,755.000 26,131.95
1680 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,758.000 0.000
cY 0.000 0.00
26.99000 0.000 0.00
1685 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 7,758.000 0.000
cy 0.000 0.00
13.31000 0.000 0.00
1690 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,290.000 0.000
SY 0.000 0.00
5.47000 0.000 0.00
1695 504-04410 *BLOCK FACING 13,285.000 0.000
SF 0.000 0.00

9.76000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N

1700 506-00010 *RIPRAP (SPECIAL) 290.000 0.000
cy 0.000 0.00
48.51000 0.000 0.00
1705 601-01050 *CONCRETE CLASS B (WALL) 40.000 0.000
cY 0.000 0.00
232.49000 0.000 0.00
1710 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 9,910.000 0.000
SF 0.000 0.00
0.74000 0.000 0.00
1715 602-00000 *REINFORCING STEEL 883.000 0.000
1B 0.000 0.00
0.79000 0.000 0.00
CAT 0304 CURRENT AMT $ 595,372.10 $ 26,131.955% 26,131.95

CAT NO0305 STRUCTURE NO. D-17-EP

1720 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
87,508.75000 0.000 0.00
1725 206-00000 *STRUCTURE EXCAVATION 865.000 433.000
cy 0.000 0.00
14.89000 433.000 6,447.37
1730 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,725.000 0.000
cY 0.000 0.00
26.99000 0.000 0.00
1735 206-00200 *STRUCTURE BACKFILL (CLASS 2) 190.000 0.000
cy 0.000 0.00
11.83000 0.000 0.00
1740 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,725.000 0.000
cY 0.000 0.00
13.31000 0.000 0.00
1745 206-01785 *SHORING (AREA 5) 1.000 0.800
LS 0.000 0.00

94,794.51000 0.800 75,835.61
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CAT NO0305 STRUCTURE NO. D-17-EP
1750 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 658.000 0.000
TON 0.000 0.00
63.49000 0.000 0.00
1755 503-00030 *DRILLED CAISSON (30 INCH) 484.000 242.000
LF 0.000 0.00
149.69000 242.000 36,224.98
1760 503-00060 *DRILLED CAISSON (60 INCH) 434.000 217.000
LF 0.000 0.00
349.24000 217.000 75,785.08
1765 512-00101 *BEARING DEVICE (TYPE I) 16.000 4.000
EACH 4.000 3,991.36
997.84000 8.000 7,982.72
1770 513-00690 *BRIDGE DRAIN (SPECIAL) 4.000 0.000
EACH 0.000 0.00
7,982.70000 0.000 0.00
1775 515-00120 *WATERPROOFING (MEMBRANE) 4,063.000 0.000
SY 0.000 0.00
8.49000 0.000 0.00
1780 515-00400 *CONCRETE SEALER 542.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
1785 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 0.000
LF 0.000 0.00
164.66000 0.000 0.00
1790 601-03040 *CONCRETE CLASS D (BRIDGE) 2,155.000 89.000
cy 193.000 82,810.51
429.07000 282.000 120,997.74
1795 601-05050 *CONCRETE CLASS S50 126.000 0.000
cY 0.000 0.00
758.36000 0.000 0.00
1800 601-40300 *STRUCTURAL CONCRETE COATING 1,349.000 0.000
sy 0.000 0.00
5.37000 0.000 0.00



CONTID: C13192 COLORADO DEPARTMENT OF TRANSPORTATION Page 37

PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
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CAT NO0305 STRUCTURE NO. D-17-EP

1805 602-00000 *REINFORCING STEEL 8,792.000 2,198.000
1B 2,198.000 1,736.42
0.79000 4,396.000 3,472.84
1810 602-00020 *REINFORCING STEEL (EPOXY COATED) 508,339.000 86,189.000
LB -36,930.000 -32,129.10
0.87000 49,259.000 42,855.33
1815 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 4.000 0.000
EACH 0.000 0.00
3,395.32000 0.000 0.00
1820 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 782.000 0.000
LF 0.000 0.00
71.34000 0.000 0.00
1825 607-53191 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 700.000 0.000
LF 0.000 0.00
88.69000 0.000 0.00
1830 613-00100 *1 INCH ELECTRICAL CONDUIT 215.000 0.000
LF 0.000 0.00
5.51000 0.000 0.00
1835 613-00200 *2 INCH ELECTRICAL CONDUIT 1,580.000 0.000
LF 0.000 0.00
6.02000 0.000 0.00
1840 613-00400 *4 INCH ELECTRICAL CONDUIT 1,580.000 0.000
LF 0.000 0.00
10.52000 0.000 0.00
1845 613-00600 *6 INCH ELECTRICAL CONDUIT 790.000 0.000
LF 0.000 0.00
33.07000 0.000 0.00
1850 614-86757 *DEICING SYSTEM 1.000 0.000
EACH 0.000 0.00
351,449.38000 0.000 0.00
1855 618-00002 *PRESTRESSING STEEL STRAND 14,824.000 0.000
MKET 0.000 0.00

21.94000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STRUCTURE NO. D-17-EP

1860 618-10200 *PRECAST CONCRETE U GIRDER (PRECAST AND 2,651.000 0.000
POST-TENSIONED)
LF 0.000 0.00
454.02000 0.000 0.00
CAT 0305 CURRENT AMT $ 4,199,198.58 $ 56,409.19 S 369,601.67
CAT NO0306 WALLS D-17-0, D-17-P, D-17-U, D-17-V, D-17-X, D-17-Y, & MSE
1865 206-00000 *STRUCTURE EXCAVATION 4,958.000 0.000
cy 0.000 0.00
14.89000 0.000 0.00
1870 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,499.000 0.000
cY 0.000 0.00
26.99000 0.000 0.00
1875 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 7,499.000 0.000
cy 0.000 0.00
13.31000 0.000 0.00
1880 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 949.000 0.000
SY 0.000 0.00
5.47000 0.000 0.00
1885 504-04410 *BLOCK FACING 15,092.000 0.000
SF 0.000 0.00
9.76000 0.000 0.00
1890 506-00010 *RIPRAP (SPECIAL) 666.000 0.000
cY 0.000 0.00
48.51000 0.000 0.00
1895 601-01050 *CONCRETE CLASS B (WALL) 69.000 0.000
cy 0.000 0.00
232.49000 0.000 0.00
1900 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 6,346.000 0.000
SF 0.000 0.00
0.74000 0.000 0.00
1905 602-00000 *REINFORCING STEEL 2,152.000 0.000
1B 0.000 0.00
0.79000 0.000 0.00

CAT 0306 CURRENT AMT $ 583,268.86 §$ 0.00$ 0.00
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PCN: 13192-BID ESTIMATE RUN 12/10/2007
PROJECT: IM 0253-164 ESTIMATE NO: 0003 10:38:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

1910 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
150,574.05000 1.000 150,574.05
1915 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,114.81000 1.000 30,114.81
1920 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,517.22000 2.000 9,034.44
1925 700-70220 F/A PHONE SERVICE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2005 900-00006  ADDED ITEM (DOLLAR)/ CREDIT FOR ELIMINATING CELL 0.000 0.000
PHONES
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 209,723.30 $ 0.00$ 189,723.30

PROJECT TOTAL CURRENT AMT $ 52,965,842.31 $3,212,221.09$ 5,297,687.25



